Implementation of Penal Policy Review Group Recommendations
Seventh Report of the Implementation Oversight Group to the Minister for Justice and Equality

#### 28/02/2019

### In bold = Lead Agency(ies)

**Ratings scale under Implementation Status** 

Rating A to E	Description of range
E	No Progress
D	Discussion/Consultation/Planning Phase
С	Implementation Phase Commenced
В	Implementation Phase Progressing
A	Fully Implemented

**Chapter 2 - A New Penal Policy (establishing a rationale for the future)** 

Recommendation	Party(ies) responsible	Measure of progress		Timeline and milestones		Implementation Status
The Review Group considers that any	Criminal Law Reform (CLR),	Government Memorandum.     Letter to all agencies.	1.	Approval of Scheme by Minister July 2015. CLR	✓	
punishment within criminal sanctions	Irish Prison Service (IPS),	Strategy statements and annual report of IPS.	2.	Consultation with Courts Service (CS) Q4 2015. CLR	<b>√</b>	
should as far as reasonably feasible but subject to the principle of proportionality, also assist an offender's rehabilitation and reintegration. The Review Group therefore recommends that	Probation Service (PS), Chief Information Office (CIO),	<ul> <li>4. Strategy statements and annual report of PS.</li> <li>5. Statement of principles contained in sentencing legislation.</li> <li>6. Monitoring of sentencing trends and outcomes.</li> </ul>	3.	General Scheme of Criminal Justice (Sentencing and Parole) Bill around broad principles of sentencing to be submitted to Government Q4 2016. <b>CLR</b> Government agreed to focus on Parole Board Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective.  The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas.	X	C
all of the key players involved in the administration of criminal justice and penal policy			4.	Establishment of a small group of judges representing the various jurisdictions to consider and return observations on the sentencing heads of the Bill. This group to revert to the DJE Q4 2016. <b>CLR</b>	<b>√</b>	
should take into account the aim of rehabilitation and			5.	Regarding the sentencing heads of the Bill, a response from the Group of Judges asked to consider the matter was received. Q1 2017 <b>CLR</b>	<b>√</b>	

Recommenda	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
reintegration of offender when imposing and implementing			6. Statement in annual report of IPS July 2016. IPS.	✓	
criminal sanction	ons.		7. Statement in annual report of Probation Service July 2017.  The Probation Service will continue to implement its Strategy 'Lasting Change through Offender Rehabilitation' (2018-2020). <b>PS</b>	✓	
			8. Monitoring of sentencing trends and outcomes- to follow. CIO   Technolitation (2010-2020): 1 Communication (2010-2020): 1 Commun	X	
2 The Review Gr recommends the our law and practice in the	hat 2. An Garda Síochána	<ol> <li>Government Memorandum.</li> <li>Letter to all agencies sent.</li> <li>Strategy statement and annual report of IPS</li> </ol>	Memorandum – completed May 2015. PPP	<b>√</b>	С
of penal policy should be just, proportionate, humane and sh	3. ÎPS 4. PS 5. CP	contains reference to these principles. 4. Strategy statement and annual report of Probation	Letter to all agencies drawing attention to this recommendation issues (pending Government approval of recommendation 1). Completed December 2015 PPP	<b>✓</b>	
aim to reduce  reoffer behavi and		Service contains reference to these principles. 5. Convening of interdepartmental	3. Statement in annual report of IPS July 2016. <b>IPS</b>	✓	
relianc     prison     sanctic  These principle     should inform a	Justice Service (IYJS)  Dept. Of Environment,  Community & Local		4. Statement in annual report Probation Service July 2017.  The Probation Service will continue to implement its Strategy 'Lasting Change through Offender Rehabilitation' (2018-2020). PS	✓	
aspects of pen- policy from diversion throu sentencing, sel of sanction, rehabilitation a	(D/E,C&LG)  o Dept. Social  Protection  Dept of	Terms of Reference for Interagency Group for a Fairer & Safer Ireland.  8. Reduction in CSO data showing decrease in	Action in Dept Justice & Equality Strategy Statement 2016-2019, to ensure a whole of Govt approach to penal policy & addressing offender behaviour to reduce reoffending.   DJE	✓	
exit from sanct	Laadation	recidivism.  9. Progress in implementing the strategic objectives of A	6. A new Strategy Statement for the IPS is to be developed in Q1 2019 following the appointment of a Director General in December 2018. <b>IPS</b>	Х	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones	Implementation Status
		Executive (HSE)	New Way Forward' Social Enterprise Strategy 2017- 2019.	7. Implementing the Terms of Reference & work programme for Interagency Group for a Fairer & Safer Ireland. <b>PPP</b>	
				8. Implementation of <i>A New Way Forward</i> Social Enterprise Strategy 2017-2019. <b>IPS/PS/PPP</b>	
				<ol> <li>Launch of Kick Start Fund, a new jobs initiative to support the development of social enterprises and increase employment for people with criminal convictions. Q 3 2018 IPS/PS</li> </ol>	
				10. Implementation of the Year 1 & 2 Implementation Plan for A New Way Forward Social Enterprise Strategy 2017-2019. IPS/PS/PPP	
3	The Review Group recommends that there must be greater emphasis, if necessary through legislation, on	ommends that re must be ater emphasis, if cessary through  2. CLR 3. AGS interagency cooperation 2. IPS/PS Strategic Steering Group express views on	<ol> <li>IPS and PS express views to PPP on ways to improve interagency cooperation.</li> <li>IPS/PS Strategic Steering Group express views on way to improve interagency</li> </ol>	<ol> <li>On 20 January 2016 Acting Secretary General wrote to the main Departments concerned to invite them to participate in interdepartmental/agency group and to seek their views at the same time on recommendation 41. ASG</li> </ol>	С
	promoting interagency cooperation in the management and rehabilitation of	7. DJE  Next Steps- other agencies to be	co-operation. 3. Integrated Offender Management Initiative continues to operate.	<ol> <li>Workshop on Interagency and Interdepartmental Co- Operation held on 8 February 2016. PPP</li> </ol>	
	offenders. In addition to the criminal justice	consulted:  IYJS	4. SORAM includes representation from Housing Sector, HSE.	<ol> <li>Chairperson appointed in July 2016 and 17 nominations for interdepartmental/agency group received September 2016. Q3 2016 PPP</li> </ol>	
	agencies, there is a need to recognise that a whole-of Government	encies, there is a ed to recognise at a whole-of overnment  • D/E,C&LG	interdepartmental/ agency group. 6. Strategy statement of the	<ol> <li>Interdepartmental inter-agency group established Q3 2016. PPP</li> </ol>	
	approach is required in collaboration with relevant agencies and local authorities in	<ul><li>D/Health/HSE</li><li>Community organisations</li></ul>	Dept Justice & Equality to contain reference to these principles.	5. Schedule of meetings of inter-agency group laid out Q4 2016. 1st meeting took place on 10 October 2016, 2nd meeting on 16 November 2016 at which it was agreed that group will meet thereafter on a quarterly basis. <b>PPP</b>	
	addressing offending behaviour and assisting offenders in			6. Terms of reference of the group to be agreed May 18th 2017 <b>PPP</b>	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones	Implementation Status
	maintaining crime free lives.	·		7. Report to be issued from Chairperson to Minister with outline of progress to date which includes identifying current practises in Interagency work from year 1 and Programme of work/recommendations to be considered for year 2. <b>PPP</b>	,
				8. Implementation of year 2 Interagency Group work programme. PPP	
				9. Presentation by CSO to Interagency Group on Penal Policy Research opportunities. Q3 2017 <b>PPP</b>	,
				10. Pilot joint agency response continues to operate - ongoing. IPS, PS, AGS	,
				11. Joint Agency Response to Crime (JARC) extended to Limerick, Dundalk, Waterford and Youth JARC extended to Blanchardstown and Cork in 2017 & 2018.	,
				12. Meetings of SORAM continue - ongoing. IPS, PS, AGS	,
				13. Evaluation of Community Return (CR) Scheme undertaken November 2013. <b>PS</b>	,
				14. Plan to jointly deliver dedicated services to sex offenders in the Midlands prison in place delivered Q1 2016. <b>IPS, PS</b>	,
				15. Action in Dept Justice & Equality Strategy Statement 2016-2019, to ensure a whole of Govt approach to penal policy & addressing offender behaviour to reduce reoffending. <b>DJE</b>	,
4	The Review Group recommends that a programme similar	1. PPP 2. IYJS 3. PS	Plan for diverting this age group in place.     Youth Diversion Programme	1 Letter issued on 5 <sup>th</sup> August, 2015 to Department of Children and Youth Affairs (DCYA) with a view to placing responsibility on IYJS. <b>PPP</b>	D
	to the Youth Diversion	4. AGS	(YDP) for 18-21 year olds introduced.	2 Letter to Garda Commissioner issued 10 June 2015. PPP	

Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
Programme be introduced for young people		Review of 21+ age group commences.	3 Meeting held in September 2016 between AGS and IYJS regarding consideration implications of the change. <b>AGS</b>	✓	
above the age of 18 with an initial focus			4 AGS to commence scoping exercise on impact of any changes by Q1 2017. <b>AGS</b>	<b>√</b>	
on 18-21 year olds. In this respect, the Review Group			5 Further discussions with AGS and IYJS to take place on this recommendation following review. IYJS	X	
recommends that the relevant Departments and			6 IYJS convene meeting of all groups. IYJS	X	
agencies, including An Garda Síochána should immediately			7 Decision taken on expanding YDP taken. <b>PPP/DCYA</b> Proposal made on whether to introduce legislation to follow <b>PPP/DCYA</b>	X	
consult in relation to the most appropriate and			8 Programme introduced - to follow. DCYA/AGS	X	
effective means of targeting this group within the context of current and future			9 Evaluation and monitoring of programme - to follow.	X	
resources.			10 Implementation of findings from evaluation and monitoring - to follow.	X	
5 The Review Group recommends that relevant agencies review the offences	that 2. Crime view to extending adult caution scheme	Three meetings of stakeholders convened. AGS	<b>√</b>	D	
covered by the adult caution scheme with a view	Public Prosecutions (DPP)	extension 3. Protocols put in place	Fourth meeting of criminal justice interagency working group to be held on 9 <sup>th</sup> May 2016 with a view to making recommendations. <b>DJE</b>	✓	
to including a wider range of offences.			Review carried out and report produced by Working     Group on Alternatives to Prosecution Q4 2016 <b>DJE</b>	✓	
			Revised policy being drafted and policy to be finalised & issued Q1 2019 AGS	X	
			Implementation Phase Commenced.	X	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones	Implementation Status
6	The Review Group welcomes and supports proposals	1. CP Next Steps- other	<ol> <li>CP to convene meeting of stakeholders.</li> <li>Pilot commences.</li> </ol>	<ol> <li>Preliminary meeting of Justice Agency representatives and Department held to scope out implementation steps May 2015. CP</li> </ol>	ш
	to pilot a community court and emphasises	agencies to be consulted:	<ol> <li>Pilot evaluated.</li> <li>Results of evaluation implemented.</li> </ol>	<ol> <li>Follow up meeting of Justice Agency representatives and Departments held October 2015. CP</li> </ol>	_
	the need to ensure that such courts are re adequately resourced.  • D/E,C &LG D/Health D/Education HSE Courts DCYA	5. Pilot agreed.	<ol> <li>CP to send outline strategy to Minister for Justice and Equality for assessment – to follow. CP</li> </ol>		
		HSE     Courts	4. DJE to review changes made following consideration of recommendations 4 & 5 and their impact on recommendation 6 before making any final determination. CP		
				5. Meeting of relevant groups to consider alternatives under recommendations 4 and 5, specifically conditional cautioning <b>CP</b>	
				6. Community Court unlikely to progress, alternative options including conditional cautioning under considered. <b>CP</b>	

### Chapter 3 – VICTIMS OF CRIME

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
7	The Review Group recommends that the	Transposition CLR	Directive implemented.	Views of COSC sought. CLR	<b>√</b>	
	role of the victim in the criminal justice system	<u>Implementation</u>		Consultation with groups supporting victims completed. CLR	<b>√</b>	В
	be fully acknowledged and looks forward to	nd looks forward to agencies	✓			
	the full implementation of the EU Directive (2012/29/EU)			General Scheme drafted and submitted to     Government and approved July 2015. CLR	<b>√</b>	
	establishing minimum standards on the rights, supports and			<ol><li>Ministerial approval to go to Government to publish Scheme. CLR</li></ol>	<b>√</b>	
	protection of victims of crime, and replacing			Pre-legislative scrutiny currently underway. CLR	✓	
	Council Framework Decision			7. Government approval to publish Bill in Q4 2016. CLR	✓	
	2001/220/JHA on the standing of victims in			8. Publication of Bill in Q4 2016. <b>CLR</b>	<b>√</b>	
	criminal proceedings.			9. Enactment of Bill - to follow. Q3 2017. CLR	✓	
				10. Commencement of Bill 27 Nov 2017 <b>CLR</b> The remaining sections of the Act were commenced on 30 May 2018. Act now fully in force.	<b>√</b>	
				11. Memorandum of Understanding prepared between AGS & IPS Q4 2017 <b>IPS/AGS</b> , Memorandum finalised <b>Q1 2019</b>	Х	
				<ol> <li>Memorandum of Understanding prepared between IPS &amp; Parole board Q4 2018 IPS/PPP</li> </ol>	X	
				13. Protocol governing co-operative working arrangements prepared between IPS & PS. Q4 2017	✓	
				14. Plan to establish four additional Divisional Protective Service units Q4 2018. <b>AGS</b>	X	
				15. Established Restorative Justice National Victim Services Team from 1 Oct 2018. <b>PS</b>	<b>√</b>	

Chapter 4 - ALTERNATIVES TO CUSTODY

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status	
8	The Review Group recommends the adoption of a strategy to reduce prisoner numbers to a safe level	Diversion 1. PPP 2. AGS 3. PS 4. IPS	PPP expanded.  2. Alternatives to custody developed/increase in use as compared to custodial sanctions.  3. Reduction in numbers entering prison.  4. Reduction in numbers in prison to safe custody levels.  PS PS PPP	A draft paper/strategy to be circulated to the Group for further discussion Q1 2019 PPP	X	В	
	subject to the need to ensure proper protection of the public. This requires a focus on alternative approaches to the treatment of	5. CP  Reduction in numbers currently in prison		<ol> <li>Draft Strategy to be finalised for submission to Management Board. PPP Q2 2019</li> </ol>	X		
	offenders. However, to achieve a reduction of prisoners in custody requires a level of collaboration and	1. <b>IPS</b> 2. PS 3. PPP 4. IYJS		3. Prison population records falls. IPS/PS/PPP	<b>✓</b>		
	cooperation between all relevant Departments			<ol> <li>First meeting with CIO and researchers held 24 November 2016. CIO</li> </ol>	<b>✓</b>		
	and agencies, including the IPS, Probation Service, An Garda			<ol><li>Meetings of DJE Working Group on Data &amp; Interoperability held. CIO</li></ol>	<b>√</b>		
	Síochána, Irish Youth Justice Service, Department of Health and local authorities.				<ol> <li>Monitoring of prison numbers by the IPS &amp; ongoing discussion at management board of the Dept Justice &amp; Equality. IPS/CIO</li> </ol>	<b>√</b>	
				7. Examination of sentencing trends annually to follow. CIO	X		
9	The Review Group 1. PS recommends the development and 3. CP		Expansion of the use of alternatives to imprisonment and	PS  1. PS to examine feasibility of introducing integrated community service by Q4 2015.	<b>✓</b>	Pilot Project	
	expansion of the use of community sanctions in		accompanying reduction in use of	Scoping project commenced Q4 2015.	<b>\</b>	В	
	particular those that address the underlying		imprisonment. 2. Criminal Justice	3. Pilot introduced July 2016. Q3 2016 PS	<b>\</b>		
	causes of offending.	ending. (Community Sanctions)		4. Completion of pilot Q2 2017.	<b>√</b>		
			Legislation enacted.	5. Results of evaluation Q4 2017.	<b>✓</b>		

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
				6. Implementation of findings Q4 2017.	✓	
				7. Commenced on regional basis Q1 2018 <b>PS</b>	<b>✓</b>	Bill D
				8. National Roll-out Q4 2018 <b>PS</b>	<b>√</b>	
				CLR  9. Not currently possible to indicate date of publication due to competing priorities.	X	
				10. Publication of Bill - to follow.	X	_
				11. Enactment of Bill - to follow.	X	_
10	The Review Group supports the Fines (Payment and	1. CP 2. CS	Fines Act fully implemented.     Monitoring of impact of	Preparations for the implementation of the Act completed Q1 2016. CP	<b>√</b>	_
	Recovery) Act 2014 and welcomes the positive impact that such legislation will have on fine defaulters	implementation indicates reduction in numbers entering prison for fine default.  e on fine defaulters prison ninistration. The riew Group ommends the early full implementation	Debt recovery process finalised Q1 2016. CP	<b>√</b>	В	
				3. System in operation January 2016. CP	<b>√</b>	
	administration. The Review Group recommends the early			<ol> <li>Review of impact of legislation and implement findings of review. Q4 2017. CP/CIO</li> </ol>	<b>√</b>	
	and full implementation of this legislation.			<ol> <li>Meeting relevant parties including AGS, PS, CS, IPS to discuss implications of legislation. Q4 2017 CP</li> </ol>	<b>√</b>	
				Discuss communications strategy with Courts     Service. Q1 2017. CP	<b>√</b>	
				7. Implementation of findings from monitoring - to follow. <b>CP</b>	<b>√</b>	-
				Senior Task Force to be convened to propose solutions to issues and problems arising from implementation of the Act. Q1 2019 CP	X	-
11	The Review Group supports the increased focus on and promotion	1. <b>PS</b> 2. <b>CLR</b> 3. PPP	Completion of pilot study.	PS  1. PS examined feasibility of introducing 'integrated community service' Q4 2015.	<b>√</b>	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
	of community service as an alternative to imprisonment. The	as an alternative to study.	Scoping project commenced Q4 2015.	<b>√</b>	В	
	Review Group therefore recommends that the Probation Service	agencies to be consulted:	information sharing with the judiciary and other	3. Pilot introduced July 2016.	<b>√</b>	
	examine the feasibility of introducing, on a pilot	<ul><li>HSE</li><li>D/Health</li></ul>	agencies: HSE, housing agencies, and others PS deems appropriate.	4. Completion of pilot Q2 2017.	<b>√</b>	
	basis, an integrated community service where community			5. Results of evaluation Q2 2017.	<b>√</b>	
	service would be imposed with conditions, such as a			Review of findings from monitoring ongoing.	<b>√</b>	
	mandatory restriction on movement order or addiction treatment,	iction rder or	ory restriction 7. Implementation of findings Q3 2017. ement order or	7. Implementation of findings Q3 2017.	<b>√</b>	
	where appropriate.			Engagement and information sharing with judiciary ongoing.	<b>√</b>	
				9. Monitoring of impact of changes on sentencing trends annually.	X	
				10. Review of findings from monitoring <i>ongoing</i> .	X	
12	12 The Review Group recommends the introduction, on a statutory basis, of a provision for community service in lieu of part of a sentence of imprisonment in excess of one year.	ommends the oduction, on a outlook passis, of a vision for community vice in lieu of part of oduction, on a oduction, on a outlook passing of oduction of the outlook passing of oduction of the outlook passing oduction oduct	Review of need for new alternatives to imprisonment completed. PPP	<b>√</b>	E	
			<ul><li>3. Monitoring of impact on sentencing trends and prison population.</li><li>4. Implementation of findings.</li><li>5. Publication of Bill.</li></ul>	Decision on whether to introduce this sanction made     July 2015. (Decision not to proceed at this stage)     PPP	✓	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones	Implementation Status
13	The Review Group recommends that the use of open prisons for weekend sentencing be considered.	1. IPS 2. PPP 3. CLR	<ol> <li>IPS completes assessment.</li> <li>Findings implemented.</li> </ol>	<ol> <li>IPS position considered and stated to PPP on 13         October 2015. Weekend sentencing option is not considered a priority at this time for IPS. IPS</li> </ol>	A
14	Recognising the positive impact which restorative justice can	<b>1. PS</b> 2. CP	<ol> <li>New Implementation Plan in place.</li> <li>Restorative Justice</li> </ol>	1 Implement restorative interventions including restorative conferences, victim empathy programmes and participation in victim impact panels ongoing. PS	В
	have for appropriate victims and offenders, the Review Group		available nationally. 3. Increased referrals to Restorative Justice	2 Introduce Communication Strategy with judiciary Q3 2016. <b>PS</b>	
	recommends the extension of the		programmes.	3 Pilot Victim Offender Mediation Programme Q4 2015. <b>PS</b>	
	restorative justice programmes.			4 Evaluation of Circuit Court Restorative Justice Pilot Q4 2015. <b>PS</b>	
				5 Agree implementation plan with RJS. Q2 2017	
				6 Referral rates recorded annually. <b>PS</b>	
				7 Probation have established Restorative Justice National Victim Services Units from 1 Oct 2018. <b>PS</b>	

**Chapter 5 – Custodial Accommodation and Regimes** 

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones	Implementation Status
15	The Review Group welcomes the steps taken to improve the	<b>1. IPS</b> 2. PPP	Refurbishment of D     Wing, Mountjoy     completed and 2	<ol> <li>Plan of action for improvement with timelines agreed in Strategy Statement 2012-2015. IPS</li> </ol>	
	standard of accommodation in		landings opened. 2. Refurbishment of	2. New Cork prison completed by October 2015. <b>IPS</b>	Cork A
	Mountjoy and Cork prisons and		workshops in D block completed.	3. New Build of Mountjoy D Wing completed 2016. IPS	
	recommends that similar steps need to be taken (as a matter		New Cork prison completed.     Scoping exercise for	<ol> <li>New build of Mountjoy workshops in D Block completed September 2016. IPS</li> </ol>	Mountjoy B
	of urgency) in relation		Portlaoise commenced.	5. Masterplan for Mountjoy completed Q3 2017	<u></u>

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
	to Limerick prison, in particular the female accommodation in that		Report of Inspector of Prisons.	New development for Limerick Prison (wing & female unit) to go to tender Q2 2017 IPS	<b>✓</b>	
	prison, and Portlaoise prison.			7. Construction on Limerick to commence Q1 2019. IPS	X	Limerick B
				Upgrade works for Portlaoise prison to go to tender Q2 2017. IPS	<b>√</b>	
				Construction on the Military Compound in Portlaoise commenced and upgrading works ongoing. Q1 2019 IPS	X	Portlaoise D
				Report of Inspector of Prisons at the appropriate times decided by the Inspector to follow.	X	-
16	The Review Group recommends that an inter-agency approach	1. <b>IPS</b> 2. AGS	Joint strategy on reduction in use of protection and post-	Inter gang rivalry     Analysis of gang activity in prisons completed and submitted to the Department Q1 2016. IPS	<b>√</b>	Inter gang rivalry
	is adopted in relation to those offenders who as	Next Steps- other agencies to be	release issues completed and	2. Submission to Minister Q2 2016. IPS, PPP	<b>√</b>	В
	a result of inter-gang rivalry or other disputes	consulted:	published. 2. Reduction in numbers	Inter-agency sharing of information ongoing.     AGS/IPS	<b>√</b>	
	require protection while in prison. Such co-operation must also	Community     Groups     PS	of people on protection.	Protection  4. Analysis of Protection Prisoners to be completed Q2 2017 IPS	<b>√</b>	_
	support the efforts, already underway, to reduce the numbers of			Recommendations considered by IPS Q3 2017.	<b>√</b>	
	prisoners on protection.			6. Implementation of recommendations to commence Q1 2018. <b>IPS</b>	<b>√</b>	Protection C
				7. Monitoring and implementation of findings quarterly which commenced in Q1 2018 is ongoing. <b>IPS</b>	<b>✓</b>	
17	The Review Group recommends that prisoners should only	1. IPS 2. PPP	Publication of strategy for reduction in use of restricted regimes.	New policy on restricted regimes introduced May 2015. <b>IPS</b>	<b>√</b>	В
	be on restricted regimes for the shortest period consistent with		Strategy for supporting access to training, education and	Monitoring of implementation quarterly. IPS	<b>✓</b>	1
	their safety and have access to adequate training, education and recreational facilities.		recreational facilities. 3. Evaluation of strategy and monitoring.	Statement in IPS Strategy statement that" we will review and put forward proposals to amend the Prison Rules 2007 for consideration to take into account international best practice with particular	<b>√</b>	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
			<ul><li>4. Reduction in use of restricted regimes.</li><li>5. All prisoners getting</li></ul>	reference to the United Nations Standard Minimum Rules for the protection of Prisoners (Mandela Rules)."		
			minimum of 3 hours out of cell time.	Regarding milestone no 3, Amending Statutory     Instrument (S.I.) to be completed Q2 2017. PPP	✓	
			6. All prisoners having access to training, education and	5. Following Statutory Instrument, IPS to launch policy regarding restricted regimes and solitary confinement. Q2 2017 IPS	<b>✓</b>	
		recreational facilities. 7. Review the target for out of cell time.	6. Invitation to Inspector of Prisons, to report on the use of restricted regimes Q4 2019 - to follow. <b>PPP</b> to arrange invitation.	X		
18	The Review Group recommends the increased use of such open prisons. The Review Group is concerned at the lack	1. <b>IPS</b> 2. PPP	<ol> <li>Plan with timelines for open centre for women finalised.</li> <li>Review of possibility for open prison for Dublin.</li> <li>Plan for diversion of</li> </ol>	Additional open prison for Dublin  1. IPS review complete and brought to PPP October 2015. IPS	<b>√</b>	Additional open prison for Dublin
	of an open prison for female offenders and recommends that such		prisoners to new facility(ies). 4. Opening of facility(ies.)	Submission to Minister Q4 2015. Decision taken not to proceed at this point. <b>PPP</b>	<b>√</b>	-
	an appropriate open facility be introduced. Emphasising the need to provide accommodation appropriate to the			The question of additional open prison capacity in Dublin will be reopened for consideration, in the context of the consultation, planning and implementation of the Mountjoy Campus long term development plan. IPS	X	
	security requirements of prisoners, the			Open centre for women	<b>√</b>	
	Review Group recommends that, subject to funding, an			Decision made to proceed with step down facilities for women. Q2 2018. IPS/PS		Open centre for women
	additional open prison be considered for the			5. Tender to issue Q3 2018. IPS/PS	✓	A
	Dublin area.			6. To be opened Q1 2019. IPS/PS	X	
19	The Review Group recommends greater involvement of	Post-release coordination:  1. IPS	1.Implementation of joint IPS-PS strategic objective on continuum of sentence	IPS/PS Joint Strategy Statement published 18 May 2015. IPS	<b>√</b>	В

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones	Implementation Status
	prisoners in the management of their sentences. The	2. PS	management.  2.Extension of ISM to all	2. Monitor on bi-monthly basis in conjunction with PS. IPS, PS	
	Review Group welcomes the joint IPS	1. <b>IPS</b> 2. PPP	eligible prisoners.	3. Porporino Report submitted to Department for approval Q4 2015. <b>IPS</b>	
	and Probation Service commitment to enhancing sentence	2.111	3.Every eligible prisoner has access to ISM.	4. IPS to submit Business Plan based on recommendations in the Porporino Report Q1 2016. IPS	
	management from pre to post imprisonment.			5. Working Group established to drive recommendations Q1 2016. <b>IPS</b>	
	The Review Group recognises that Integrated Sentence Management (ISM) is			<ol> <li>Approval to recruit 6 Assistant Psychologists, 1         Senior Psychologist for Dóchas and a Head of Psychology in support of the Porporino Report implementation. IPS     </li> </ol>	
	the appropriate tool for the management of sentences of more than			7. Protocols and ICT developments to follow Q4 2016.  IPS	
	12 months and should be extended to all eligible prisoners.			8. Pilot to focus on 18-24 year olds serving sentences of > 12 months Q1 2017 (In progress since Jan 2017). <b>IPS</b>	
				9. Protocol to be in place to ensure engagement with 18-24 year olds serving sentences of > 12 months. Q4 2018 <b>PS/IPS</b>	
				10. Monitor, assess and analysis implementation of protocol on ongoing basis. Q1 2019 <b>PS/IPS</b>	
				11. Pilot to be reviewed by the Porporino Working Group Q4 2018 <b>IPS/PS</b>	
				12. All prisoners > 12 months eligible for ISM. IPS	
				13. Completion of report on sentence management for life sentence prisoners. Q2 2017. <b>IPS</b>	
20	The Review Group is of the view that engagement in	1. IPS	Protocol for informing prisoners of programmes, including staff training.	Work and Training Audit ongoing and completed end of 2015. <b>IPS</b>	В

Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
education, training and treatment services is crucial to the		Policy on providing prisoners with information on reasons for decisions.	<ol> <li>Instigation of independent review of management of incentivised regimes policy Q2 2018. IPS</li> </ol>	✓	
rehabilitation and reintegration of an offender. In this		3. Monitoring and implementation of policies.	Piloting commences of independent review of management of incentivised regimes policy. Q4 2018 IPS	X	
respect, the Group welcomes the Incentivised Regime Policy (IRP) and its role			Review of independent review of management of incentivised regimes policy finalised. Q2 2019 IPS	X	
in encouraging both good behaviour and engagement by offenders. The Group			<ol> <li>Instigation of assessment of prisoner needs in the area of Education. Q4 2016 IPS</li> </ol>	<b>√</b>	
stresses the need for a transparent and open application of the policy which would ensure that all prisoners are kept informed of the various programmes available to them.			6. Projects proposed:   -Assessment of literacy/language competence (IPS - DCU PhD fellowship approved)   - to commence Q3 ✓ 2018  -Assessment of digital competence (IPS - DCU PhD fellowship approved)   - to commence Q3 2018  -Assessment of numeracy competence (in conjunction with existing DIT maths assessment PhD research)   - to commence Q3 2018   -Assessment of civic/social, cultural, entrepreneurial and learning competences   - (NUI Maynooth) proposal under review	X	
			7. Review of Education Programmes Q2 2017. IPS	<b>√</b>	
			Education Directory produced for the 2016/2017 academic year Q1 2017. IPS	✓	
			<ol> <li>Industrial Manager (IM), Work Training Officers (WTOs), and ISM Coordinator tasked with highlighting the availability of programmes to prisoners (ongoing).</li> </ol>	<b>√</b>	
			10. All IM, WTO and ISM positions to be filled Q2 2017.  IPS (All IM positions filled Q1 2017, WTO & ISM competition commenced)	<b>√</b>	

Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
			11. IM, WTO and ISM Coordinators' role clarified Q1 2017. <b>IPS</b>	<b>✓</b>	
			12. Development of new protocol on the open and transparent application of IRP Q3 2019. <b>IPS</b>	X	
			13. Annual reporting on monitoring and implementation of new protocol to follow. <b>IPS</b>	X	
			14. Invitation to Inspector of Prisons on services to report to follow. <b>PPP</b> to manage invitation. Q4 2019	X	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones	Implementation Status
21	To ensure that gender appropriate strategies are adopted to the management of female	1. IPS 2. PS	<ol> <li>Research areas identified.</li> <li>Research commissioned/</li> </ol>	Research already underway/recently identified – review completed June 2015. IPS, PS	C
	offending and female offenders, the Review Group recommends that further research into and evaluation of		instigated. 3. Engagement and information sharing with the judiciary, criminal justice and	2. Position formulated by IPS and PS jointly (September 2015). IPS, PS	
	the particular needs and circumstances of female offenders be conducted by the		non-justice agencies.	3. Size of budget for research required identified end 2015. IPS, PS	
	criminal justice agencies. This work should support the processes identified in			4. Allocation for research in 2016 budget Q2 2016. IPS, PS	
	the Joint IPS/Probation Service Strategy			<ol> <li>Research Projects instigated. Project on alcohol completed. IPS, PS</li> </ol>	
	relating to women offenders.			6. University of Huddersfield Research project 'An In-Depth Examination into Irish Prison Committals 2010-2016' underway and to be completed Q1 2019 IPS	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
22	The Review Group recommends that a review of remand of female offenders be	1. <b>IPS</b> 2. <b>PS</b> 3. <b>PPP</b> 4. CP	Research into     committal remands     commenced.     Research into levels	Review of research completed June 2015. IPS, PS	<b>√</b>	С
	conducted in order to determine the reasons for the high level of female offenders		of women subjected to committal remand completed.  3. Research completed	Position formulated by IPS and PS jointly (September 2015). IPS, PS	<b>√</b>	
	subjected to committal remand.  The Review Group		on the reasons for the growth in imprisonment for	3. Budget for research required identified Q2 2016. IPS, PS	<b>✓</b>	
	further recommends that research be undertaken into the reasons behind the		1. Research into committal remands commenced. 2. Research into levels of women subjected to committal remand completed. 3. Research completed on the reasons for the growth in imprisonment for women.  4. Allocation for research in 2016 & 2017 budget Q2 2016. IPS, PS  5. University of Huddersfield Research project 'An In-Depth Examination into Irish Prison Committals 2010-2016' underway and to be completed Q1 2019. IPS  6. Inclusion in call for research proposals on the committal of women on remand into custody to be included under the Department of Justice & Equality Data & Research Strategy 2018-2021. Q4 2018 CIO  1. Diversion of women from prisons to community sanctions. 2. Increased provision/use of supported accommodation on release. 3. Establishment of Finglas Women's Centre. 4. Engagement and information sharing with the judiciary, 5. Engagement and	<b>√</b>		
	growth in the use of imprisonment for women and development of further			<ul> <li>5. University of Huddersfield Research project 'An In-Depth Examination into Irish Prison Committals 2010-2016' underway and to be completed Q1 2019. IPS</li> <li>6. Inclusion in call for research proposals on the committal of women on remand into custody to be included under the Department of Justice &amp; Equality Data &amp; Research</li> </ul>		
	appropriate non- custodial alternatives to imprisonment.			women on remand into custody to be included under the Department of Justice & Equality Data & Research Strategy 2018-2021. Q4 2018 <b>CIO</b>	<b>√</b>	
23	noting that, in light of the nature of their offending, female	1. IPS 2. PS 3. PPP 4. CP	from prisons to community sanctions.	1. IPS review brought to PPP Oct 2015. <b>IPS, PS</b>	<b>√</b>	С
	offenders often require less stringent security	5. CIO	provision/use of	Matter for discussion – IPS and PPP in December 2015.	<b>√</b>	C / / / / C / / / / / / / / / / / / / /
	conditions, recommends a greater		accommodation on	3. Submission to Minister Q4 2015. PPP	<b>√</b>	
	focus on step down facilities, supported accommodation, and the use of more		Establishment of Finglas Women's	4. Identify site options by October 2015. IPS, PS	<b>✓</b>	
	community based open conditions for female offenders		Engagement and information sharing with the judiciary.	2017. <b>IPS, PS</b>	✓	
				<ol> <li>Operation of facility supported in conjunction with other agencies Q1 2019. IPS, PS</li> </ol>	X	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status	
			with non-criminal justice agencies. 6. Analysis of sentencing trends	7. Abigal Centre, Finglas, opened since December 2014. IPS, PS	✓		
		indicates increase in non-custodial sanctions and decrease in custodial sanctions.	8. Assessment of trends concerning women to follow. CIO	X			
24	The Review Group recommends that gender appropriate	1. PS 2. PPP	More gender     appropriate     community canctions	Joint PS-IPS Women's Strategy 2014-2016 finalised     December 2016. <b>PS</b> , <b>IPS</b>	<b>√</b>	В	
	community sanctions and programmes		community sanctions and programmes implemented.	and programmes 2. De implemented.	Development of such sanctions and programmes initially in Dublin, Cork, Limerick and Cavan Q2 2016. <b>PS</b>	<b>√</b>	В
	should continue to be developed.		Increased use of community sanctions for women and	Probation Officers dedicated to this topic in particular regions Q1 2016. PS	✓		
			decreasing use of	<ol> <li>Funding provided to SAOL for peer educator service user programmes Q4 2016 PS.</li> </ol>	<b>√</b>		
			prison. 3. Evaluation and	Evaluation of BREO (Building Recovery Inwards & Outwards) programme completed. PS Q2 2018	✓		
			monitoring.	6. Development of guidelines and protocols for community service and community return with women nationally Q2 2016. <b>PS</b>	<b>√</b>		
				7. Communication Strategy with the judiciary underway since Q3 2016. <b>PS</b>	<b>✓</b>		
				Review and continue to implement gender appropriate working across service. Q2 2019 PS	✓		
				Evaluation and monitoring of use of gender appropriate sanctions annually to follow. CIO	X		
				10. Analysis of sentencing trends completed annually - to follow. CIO	Х		
25	The Review Group recommends that all criminal justice	1. IPS 2. PS	Conditions for visits     are sensitive to the     needs of children.	1. Visiting areas reviewed early 2015. <b>IPS</b>	✓	<u>IPS</u>	
	agencies work to promote contact		Protocols for denying visits or denying	Removal of counter style visits completed and available. All completed bar 3 outstanding.	✓	В	

Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
between offenders and their children and other family members, where such contact is appropriate. In	responsible	contact visits require assessment of the needs of children. 3. Support services for parenting are offered	<ul><li>3. Visits refurbishment for Wheatfield, to tender Q4 2016, to be completed Q3 2017.</li><li>4. Visits refurbishment for Castlerea, commenced new build</li></ul>	√ √	Status
particular, the Irish Prison Service should work to ensure that conditions for visits, as well as decisions		to people in prison and under the supervision of the PS.	Q4 2016, to be completed Q4 2017. IPS  5. Visits refurbishment for Mountjoy West in place, facilities for main prison, under consideration. IPS	<u>·</u> ✓	
regarding the denial of visits, are sensitive to the needs of children.			Provision of family friendly visiting arrangements for enhanced prisoners now in place across remainder prison estate. IPS	<b>✓</b>	
			<ol> <li>Protocols for denying visits or contact visits include reference to the needs of children drafted. Circular to issue Q1 2017. IPS</li> </ol>	<b>√</b>	
			Review of pilot parenting supports offered by IPS completed Q2 2016. IPS	<b>√</b>	
			New Parenting Support programmes to start in Midlands, Portlaoise, Castlerea prisons, they are currently at an early stage of commencement. <b>IPS</b>	✓	
			10. Policy at prison level in place and Local Implementation Group in place in each Prison - Ongoing 2018.	<b>√</b>	
			11. National Families & Imprisonment Group to provide policy on visiting conditions standards. Q2 2019. <b>IPS</b>	X	PS C
			12. Review of the existing protocols. Q3 2018. <b>IPS</b>	✓	
			Continued provision of IPS National Coordinator on completion of existing contract to enable the continuation of the initiative – Q4 2018 IPS	X	
			14. Appropriate independent evaluation by Q4 2017.	X	

Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
			PS 15. Review of programmes supporting parenting Q1 2016. PS	<b>\</b>	
			16. Create a project plan arising out of review Q2 2017. <b>PS</b>	<b>√</b>	
			17. Increase in use of programmes supporting parenting Q3 2017. <b>PS</b>	<b>✓</b>	

Chapter 7 – Rehabilitation and Reintegration

	Recommendation	Party(ies)	Measures of Progress	Timeline/Milestones		Implementation	
		Responsible				Status	
26	The Review Group recommends that all offenders must have the opportunity to avail	1. IPS 2. PS 3. PPP	IPS commission     review/audit of     service and     programme needs.      IPS and PS review.	In-prison services  1. Audit of Work/Training service/programmes for prisoners completed end Q4, 2015 and results submitted to PPP.  IPS	<b>√</b>	In-prison services B	
	of any necessary services or programmes to aid	Next Steps- other agencies to be consulted:	<ol><li>IPS and PS review of alcohol and drug treatment services.</li></ol>	<ol> <li>Review of Alcohol and Drug Treatment Services by Eustace Patterson Ltd. Completed end Q4 2015. IPS, PS</li> </ol>	<b>√</b>		
	their rehabilitation and reintegration. A renewed focus on how	tion. A agencies departmental/interag Services to be implemented. <b>IPS ongoing</b>	departmental/interag ency group on crime.	departmental/interag		✓	
	best to approach the rehabilitation and reintegration of	•D/Education •D/E,C&LG •Community	Increased provision of step down accommodation.	4. Release Planning Policy, Protocols and Standard Operating Procedures completed Q4 2015. <b>IPS</b>	✓	Post Release	
	offenders is required. In particular, the	<ul> <li>I. In Agencies</li> <li>D/Social</li> <li>5. Prisoner database amended to incorporate requir of Release Planning Policy completed end Q4 20</li> </ul>	5. Prisoner database amended to incorporate requirements of Release Planning Policy completed end Q4 2015. <b>IPS</b>	✓	D		
	importance of providing appropriate social services such as accommodation, education and training and addiction treatment or counselling must be acknowledged. In this	Protection •Local authorities		6. Protocol drafted and piloted in partnership with the Probation Service and a local authority to explore a consistent and joint approach to the needs of prisoners vulnerable to homelessness in 2015. Pilot to include completion of Housing Needs Assessment by local authority 9 months in advance of release. Pilot evaluated Q1 2016. <b>IPS</b>	✓		
	regard, the Review Group recommends an			Increased supported accommodation/step down facilities available for women leaving prison Q1 2019.  IPS	X		
	increased focus on the provision of suitable accommodation, including step down		8. Discussions commenced with housing providers on pathways for accommodation for high risk offenders leaving custody Q4 2016. <b>IPS, PS</b>	<b>√</b>			
	facilities to ease the reintegration of offenders.			9. Develop & agree multi agency protocols to the management of placements in the community, discuss with relevant stakeholders including Dept. of Housing, Planning & Local Government and Tusla. IPS/PS in conjunction with Interagency Group Q2 2018.	X		
				10. Procurement process for Housing First Service, in conjunction with Dept. of Housing, Planning & Local Govt., for hard to house prisoners & other offenders, to be agreed Q1 2019. <b>IPS, PS</b>	X		

	Recommendation	Party(ies) Responsible	Measures of Progress	Timeline/Milestones		Implementation Status
				11. Protocol agreed with the Primary Care Reimbursement Service (PCRS) to issue emergency medical cards to eligible prisoners on release agreed in 2015. Pilot of protocol in Cork prison to commence Q1 2016 & Arbour Hill to commence Q2 2017 IPS  Interdepartmental working 12. On 20 January 2016 Acting Secretary General wrote to	√ ✓	Inter- Departmental/ Agency Working
				the main Departments concerned to invite them to participate in interdepartmental/interagency group and to seek their views on recommendations 3 & 41 PPP		С
				<ol> <li>Workshop on Interagency and Interdepartmental Co- Operation held on 8 February 2016. PPP</li> </ol>	✓	
				<ol> <li>Chairperson appointed in July 2016 and 17 nominations for interdepartmental/agency group received September 2016. Q3 2016. PPP</li> </ol>	✓	
				15. Interdepartmental inter-agency group established Q3 2016. <b>PPP</b>	<b>√</b>	
				16. Schedule of meetings of inter-agency group laid out Q4 2016. 1st meeting took place on 10 October 2016, 2nd meeting on 16 November 2016 at which it was agreed that group will meet thereafter on a quarterly basis. <b>PPP</b>	✓	
				17. Terms of reference to be agreed at meeting on May 18 <sup>th</sup> 2017. <b>PPP</b>	<b>√</b>	
				18. Report to be issued from Chairperson to Minister with outline of progress to date which includes identifying current practises in Interagency work from year 1 and Programme of work/recommendations to be considered for year 2. Q2 2018 PPP	✓	
				<ol> <li>Presentation by CSO to Interagency Group on Penal Policy Research opportunities. Q3 2017 PPP</li> </ol>	✓	
27	recommends that there should be a consistent	1. IPS	Protocol/policy on applications for transfer to open prisons/transfers to include guideness on the protocol of the prison o	IPS to develop policy on the use of open centres by October 2015. <b>IPS</b>	✓	
	and transparent approach to the use of open prisons prior to release.		include guidance on decision making and reasons for decisions.	2. Submission to PPP Q4 2015. IPS	✓	В
				3. Review of implementation of policy Q2/3 2017 <b>IPS</b>	✓	

	Recommendation	Party(ies) Responsible	Measures of Progress	Timeline/Milestones		Implementation Status
			Staff training on application of transfer policy in place.	4. Implementation of findings from Review - to follow. IPS	X	
28	The Review Group recommends the greater use of	1. IPS 2. CIO	Increase in use of structured temporary release.	IPS review of use of enhanced remission to be completed by end of Q2 2017. IPS	✓	
	structured temporary release. The Group recommends that there should be a consistent	2. App Instrum enhand 3. Incr	<ul><li>2. Application of Statutory Instrument 24 on enhanced remission.</li><li>3. Increased use of</li></ul>	2. IPS to appoint a Research Officer. Q1 2019 IPS	Х	С
	and transparent application of provisions, based on fair procedures, permitting offenders to earn remission of up to one third of the		enhanced remission.	<ol> <li>Analysis of numbers of prisoners applying for and receiving/denied enhanced remission by age, gender, offence etc. IPS, CIO, Q2 2017.</li> </ol>	<b>√</b>	
	sentence imposed if such discretionary remission is to be retained.				Review of Judicial precedents on enhanced remission completed Q4 2018. <b>IPS</b>	✓
29	The Review Group recommends a new focus on the management of	Monitoring and equity in Temporary Release (TR)	Annual monitoring of decision-making around temporary release and	Monitoring and equity in TR  1. Daily custody statistics monitored and published on IPS website – ongoing. IPS	<b>√</b>	Monitoring & Equity in TR
	equity and monitoring of the application of temporary release. In particular, the Review Group recommends that the prohibition on temporary release for those offenders who	Removal of		<ol> <li>Scoping review of TR Q4 2016. Completed &amp; Assessment of Review to be done by Q3 2017 IPS, CIO</li> </ol>	✓	
			assessment.  2. Removal of prohibition on TR.	3. IPS to appoint a Research Officer. Q1 2019 IPS	X	Removal of prohibition
				Removal of prohibition on TR  4. Submission from CLR to the Minister Sept 2015. CLR	✓	D
	receive the presumptive mandatory sentence for a drugs or firearms offence should be removed.			5. Decision taken. <b>DJE</b>	<b>√</b>	

	Recommendation	Party(ies) Responsible	Measures of Progress		Implementation Status
				6. Resubmission to Minister Q1 2017. CLR	
				7. This issue will be reconsidered as part of the work relating to the Parole Bill. (See Rec 34) CLR	
30	The Review Group recommends the	1. <b>PS</b> 2. IPS	Increase in number of placements on	1. Monitor targets ongoing. PS	
	continuation and the expansion of the Community Return Programme (CRS) and Community Support Scheme (CSS).	CRs in 2015/16. 2. Increase in number of sites. 3. Annual assessment and review of eligibility 4. Review of eligibility criteria	CRs in 2015/16. 2. Increase in number of sites. 3. Annual assessment and review of eligibility	2. Target of 250 set for CRS for 2018. IPS	
				3. Target of 550 set for CSS for 2018. IPS	В
				4. Statistics reported on IPS and PS websites every month.  PS, IPS	
			5. Assessment and review of all those potentially eligible Q2 2017. IPS/PS		
				6. Review of criteria for eligibility to follow. Q2 2018.  IPS/PS	
				7. Extension of sites suitable for community support nationally. (expanded CSS to Castlerea). Q1 2017 IPS/PS	
				8. Regular Assessment and review of eligibility and take up for Community Support at PS/IPS oversight meetings. IPS/PS	
31	The Review Group recommends that a Parole Board should be established on a statutory footing with the power to make decisions.	1. CLR 2. PPP	Legislation passed.     New Parole Board established.	Draft General Scheme on establishment of Parole Board on a statutory basis to be created Q1 2017.  Government agreed to focus on Parole Board Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective. CLR	С

Recommendation	Party(ies) Responsible	Measures of Progress	Timeline/Milestones	Implementation Status
			2. Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24th May 2017. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas.	
			3. Government agreement to draft amendments to Parole Bill. Q2 2018 CLR	
			4. Parole Board in place to follow.	

Chapter 8 - Sentencing Policy

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
32	In order to use prisons most justly and effectively, we should break with the idea that	1. <b>CLR</b> 2. PPP 3. CP 4. PS	Legislative     statement on     imprisonment as a     last resort in place.	Letter from the Minister to Chief Justice issued 11 August 2015 requesting that the Chief Justice consider recommendations which relate to sentencing and the judiciary. CLR	<b>√</b>	
	prison is the only real form of punishment. The Group recommends that	eal 5. CIO 2. Analysis of sentencing trends indicates move to non-custodial	<ol> <li>Reply from Chief Justice received 1 December 2015 outlining that sentencing is continuously kept under consideration by the Judiciary and is an issue addressed at jurisdictional conferences.</li> </ol>	<b>√</b>	D	
	imprisonment be regarded as a sanction of last resort and that		sanctions for less serious offenders.	Consideration of response from Chief Justice. CP	<b>✓</b>	
	this principle be incorporated in statute. The Group further recommends that noncustodial sanctions should become the default position in dealing with less serious offenders.			4. General Scheme of Criminal Justice (Sentencing & Parole) Bill including broad principles of sentencing to be revised & submitted to Government Q4 2016. CLR  Government agreed to focus on Parole Board Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective. Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24th May 2017. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas.	X	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
				Analysis of sentencing trends completed annually to follow.  CIO	X	
				6. Findings of analysis shared and implemented to follow. CIO	X	
33	The Review Group recommends that, In all cases where a custodial sentence is	1. CP 2. CLR 3. CS	Legislation passed.     Monitoring of implementation.	Letter from the Minister to Chief Justice issued 11     August 2015 requesting that the Chief Justice consider recommendations which relate to sentencing and the judiciary. PPP	<b>√</b>	
	imposed by a court, the court should set out its reasons in writing for so doing. This requirement should be incorporated in statute.			Reply from Chief Justice received 1 December 2015 outlining that this issue has already been addressed by case law and European law and noting that the Digital Audio Recording system in place in all Irish courts records the proceedings and as such assists in confirming the position in Court. CP	<b>√</b>	
				Draft General Scheme of Criminal Justice (Sentencing & Parole ) Bill including broad principles of sentencing, to be revised & submitted to Minister and Government Q3 2016. CLR	X	D
				Government agreed to focus on Parole Board Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective. Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24th May 2017. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas.		
				Ministerial approval to go to Government to publish     General Scheme of Criminal Justice (Sentencing ) Bill     Scheme to follow. CLR	X	
				Pre-legislative scrutiny of Scheme to follow. CLR	X	-
				6. OPC to draft Bill to follow. CLR	X	]
				7. Government approval to publish Bill to follow. CLR	X	

	Recommendation	Party(ies) responsible	Measure of progress		Timeline and milestones		Implementation Status
		•		8.	Publication of Bill to follow. CLR	X	
				9.	Implementation of Act monitored. CIO	X	
34	The Review Group recommends that no further mandatory sentences or presumptive minimum sentences should be introduced. In addition, the continuation of existing presumptive minimum sentences and the threshold for their application in drugs and other offences should be reviewed in the context	1. CLR/PPP 2. CP	<ol> <li>No further mandatory or presumptive sentences introduced.</li> <li>Review of principle behind use of presumptive minimum sentences.</li> <li>Increase in €13,000 threshold.</li> <li>Repeal of prohibition on TR.</li> </ol>	1.	Instigate review of principle behind use of presumptive minimum sentences Q3 2015. <b>CLR</b>	✓	Review of presumptive minimum sentences  E  Review of threshold
	of the recent judgments of the Court of Criminal Appeal with a view to determining if this type of sentencing satisfies the need for proportionality in sentencing and fulfils the objective of reducing crime. As an initial step to comply with the principle of proportionality, the Review Group recommends an increase in the value of			3. The Ci	Above review to be completed and submitted to Minister Q3 2018. CLR.  Review of threshold for the application of presumptive minimum sentences Q1 2017. CLR  riminal Law (Sexual Offences) (Amendment) Bill 2018 d all stages of the Oireachtas on 20 February, 2019 and is an commencement.	<b>X</b> ✓	Repeal of prohibition on TR

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
	drugs, currently €13,000, possession of which triggers the presumptive minimum sentence of 10 years to a level commensurate with that sentence.  The Review Group further recommends that the prohibition on temporary release for persons sentenced to the presumptive minimum sentence should be repealed.			Repeal of prohibition on TR to be considered as part of the consideration of Private Member's Parole Board Bill.	X	
35	recommends that when a court imposes a custodial sentence that court should where	1. CP 2. CS 3. CLR	Assessment of     sentencing     trends/reasons for     custodial decisions     shows increase in     incentives to	<ol> <li>Letter from the Minister to Chief Justice issued 11<sup>th</sup>         August, 2015 requesting that the Chief Justice consider         recommendations which relate to sentencing and the         judiciary. PPP</li> <li>Consideration of response from Chief Justice to follow.         CP</li> </ol>	√ √	
	possible incorporate an incentive towards rehabilitation in the sentence.		rehabilitation.	<ol> <li>General Scheme of Criminal Justice (Sentencing and Parole) Bill including broad principles of sentencing to be submitted to Government Q4 2016. CLR  Government agreed to focus on Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective.  Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24th May 2017. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas.</li> <li>Analysis of sentencing trends - to follow. CIO</li> </ol>	×	D
36	The Review Group is strongly of the view that	1. <b>CP</b> 2. <b>CS</b>	Review sentencing information resource	Letter from the Minister to Chief Justice issued 11 <sup>th</sup> August,     2015 requesting that the Chief Justice consider	<b>✓</b>	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
	the availability of information on sentencing and precedents needs to be improved. In this regard the Review Group supports the valuable work commenced by the Judiciary through the Irish Sentencing Committee. The Group also recommends that the Central Statistics Office, in consultation with the Courts Service and the Judiciary, be requested to produce information on sentencing outcomes with a view to providing public information and informing policy development.	3. Irish Sentencing Committee steering group  Next Steps: Agencies to be consulted • Central Statistics Office (CSO) • Irish Sentencing Committee	with steering group and independent researchers.  2. Review nature and structure of data collected and published.  3. Information on sentencing outcomes available on a continuing basis.	recommendations which relate to sentencing and the judiciary. PPP  2. Reply from Chief Justice received 1 December 2015 conveying support of the Irish Sentencing Committee in principle for this recommendation. PPP  3. Committee on Sentencing Information to go under Committee structure of Judicial Council Bill Q3 2017. CP  4. Judicial Council Bill including sentencing information to be published Q2 2017. CP  5. Judicial Council Bill enacted according to the timetable of the Houses of the Oireachtas. CP  6. Instigation of a review of sentencing information Q3 2017. CP  7. CP to support scope of existing data holding through request to CS of existing data holdings – to follow. CP CS response: such a request is not in accordance with its statutory mandate.  8. Redevelopment of sentencing information - to follow. CP  9. CIO to work with Data analysts to build an end model of the criminal justice system which will cover data drawn from all systems in the criminal justice group including prisoner data. CIO	✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓ ✓	D
37	The Review Group recommends that a more structured approach be taken to sentencing. The Judiciary should take the lead role in this area. The Group welcomes the recent judgments of the Court of Criminal Appeal (DPP v Kieran Ryan)	1. CP	1. Evidence of increased guidance given by the superior courts on sentencing. 2. Research and analysis regarding sentencing examines and tracks consistency. Data regarding sentencing to be made readily available.	Letter from the Minister to Chief Justice issued 11 <sup>th</sup> August, 2015 requesting that the Chief Justice consider recommendations which relate to sentencing and the judiciary. PPP  2. Reply from Chief Justice received 1 December 2015. PPP	√ √	

	Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones		Implementation Status
	which for the first time has given guidance on appropriate sentence ranges. The Group anticipates that this development, combined			Committee on Sentencing Information to go under Committee structure of Judicial Council Bill Q3 2017. CP	✓	E
	with the forthcoming introduction of a permanent Court of Appeal, will over time bring about much greater consistency in sentencing.			Review of precedents issued by the Court of Appeal instigated CP	<b>✓</b>	
	contenionig.			Review of precedents not considered a priority when compared with the development of the Judicial Council Bill and its implementation. CP	✓	
38	recommends that the main principles and purposes of sentencing	1. CLR 2. CP	Principles and purposes of sentencing set out in statute.	General Scheme of Criminal Justice (Sentencing and Parole) Bill including broad principles of sentencing to be submitted to Government Q4 2016. CLR	✓	
	as set out in the recommendations 1, 2 and 32 be set out in statute.  Some members of the Group were of the view that the development of detailed principles and		Review 3 years after commencement of legislation.	Government agreed to focus on Private Members Bill and work in partnership with Deputy O'Callaghan to achieve this objective.  Private Members' Bill has passed second stage. Parole Board Bill agreed at Committee stage on 24 <sup>th</sup> May 2017. The Bill will proceed according to the timetable agreed by the Houses of the Oireachtas.		D
	guidelines in the application of these principles was a matter primarily for the			General Scheme to be submitted to Minister and Government Q3 2016. CLR	X	
	judiciary while others favoured more comprehensive and detailed legislation			General Scheme to be submitted to Government to publish, to follow. CLR	X	

Recommendation	Party(ies) responsible	Measure of progress	Timeline and milestones	Implementation Status
identifying for example relevant aggravating and mitigating factors to be considered in			4. Pre-legislative scrutiny of Scheme to follow. CLR	
sentencing. The Group recommends that the approach favoured at this time should be			5. OPC to draft Bill to follow. CLR	
reviewed after a period of three years.			6. Government approval to publish Bill to follow. CLR	
			7. Publication of Bill to follow. CLR	
			8. Review of Act instigated – enactment plus 3 years to follow. CLR	

**Chapter 9 – Achieving Change** 


Recomm	The Review Group recommends an increased focus on effective data	Responsible	1. Inter-agency agreement on data collection, management sharing and publication. 2. Consultation with CSO and	Timeline and milestones	Implementation Status
recomme				<ol> <li>Proposal paper brought to Management Board by V.         Geiran on 7<sup>th</sup> July and agreed. PS     </li> </ol>	
managen Departme and the c	nent. The ent of Justice riminal justice			<ol> <li>Meeting of agencies on data issues held October 2015.</li> <li>PS</li> </ol>	
agencies should develop a shared agreement outlining how data is to be collected, managed and published by all criminal justice agencies and access to this data should be provided to researchers, within	CSO and researchers.     CSO     Academic researchers     AGS     CS		<ol> <li>Meeting with CSO and researchers takes place Q2 2016. PS</li> </ol>	В	
			Proposals to go to Management Board Q1 2017 from CIO		
	should be to	• IYJS • DPP		<ol> <li>DJE to meet with CSO regarding strengthening of data capability Q1 2017 CIO</li> </ol>	
	ppropriate limits.			6. Criminal Justice Strategic Committee established in 2015 to drive enhanced co-operation and reform across the criminal justice system. The Committee has met 5 times to date, most recently in April 2017. The Committee will continue meeting three to four times annually. CD	
				<ol> <li>Agreement in principle completed to share data at 24         April 2017 meeting.     </li> </ol>	
			8. Department of Justice & Equality Data & Research Strategy agreed. CIO		
				<ol> <li>Establishment of Inaugural Research Advisory Group July 2018 DJE</li> </ol>	
			<ol> <li>Appointment of Chief Information Officer and call for research proposals issued. Q4 2018 DJE</li> </ol>		
				11. Implementation Plan year 1 of Depts Data & research Strategy. Q1 2019 CIO	
	13	12. Review of impact of agreement - to follow.			

	Recommendation	Party(ies) Responsible	Measure of progress	Timeline and milestones	Implementation Status
40	The Review Group strongly recommends that all future policy	1. <b>PPP</b> 2. CLR	Inclusion of this     position in Departmental     Strategy Statement.	1. Submit paper to Management Board by Q4 2016. PPP	С
	decisions in the area of criminal justice should be pre-assessed with a		Requirement for regulatory impact to include analysis of effect	<ol> <li>Obtain agreement from Management Board on how to proceed Q1 2017. PPP</li> </ol>	Ğ
	view to determining, where possible, impacts on prisoner		on prisoner numbers and other forms of sanctions. 3. All policies pre-	3. Subject to above, mechanism for assessing impacts created – Q2 2017. <b>PPP</b>	
	numbers and numbers to be subject to other forms of sanction.	assessed.	4. Formally request senior management to pre-assess the impact of policy decisions taken with a view to determining where possible impacts on prison numbers & other forms of sanction and liaise with Prisons Policy Division where relevant. <b>PPP</b> Q1 2019		
41	The Review Group recognises that crime is a question of social as well as penal policy – all Government	rime is al as	1. Non justice Departments and agencies refer to and consider crime prevention outcomes when formulating policy. 2. Inter-Departmental and inter-agency meetings convened.	1. On 20 January 2016 Acting Secretary General wrote to the main Departments concerned to invite them to participate in interdepartmental/agency group and to seek their views at the same time on this & recommendation No. 3. Acting Secretary General	
	Departments and agencies consider the question of crime			<ol> <li>Workshop on Interagency and Interdepartmental Co- Operation held on 8 February 2016. PPP</li> </ol>	
	prevention when formulating policy. In this regard, the Review Group recommends			<ol> <li>Chairperson appointed in July 2016 and 17 nominations for Interdepartmental/agency group received September 2016. Q3 2016 PPP</li> </ol>	С
	that the Department of Justice and Equality joins with all	• IYJS • AGS		4. Interdepartmental Group established Q3 2016. PPP	
	Government Departments and agencies to facilitate and support research in order to assist in the formulation of penal policy.			5. Schedule of meetings of inter-agency group laid out Q4 2016. 1st meeting took place on 10 October 2016, 2nd meeting on 16 November 2016 at which it was agreed that group will meet thereafter on a quarterly basis. <b>PPP</b>	
				6. Terms of Reference to be agreed at meeting on May 18 <sup>th</sup> 2017. <b>PPP</b>	
		7	7. Report to be issued from Chairperson to Minister with outline of progress to date including current practises in Interagency Work from year 1 and programme of work/recommendations to be considered for year 2. Q2 2018 PPP		


	Recommendation	Party(ies) Responsible	Measure of progress	Timeline and milestones	Implementation Status
				8. Presentation by CSO to Interagency Group on Penal Policy Research opportunities. Q3 2017 PPP	
42	recommends that the Minister for Justice and Equality establish a Consultative Council to advise on issues relating to penal policy. This Committee should consult with relevant	1. PPP	Decision reached on membership of Consultative Council.	Paper on establishment of Consultative Council brought to Management Board July 2015. PPP	c
			Consultative Council established.	2. Submission subsequently prepared for the Acting Sec General and Minister on 8 <sup>th</sup> July 2015. Meeting held with Minister on 17 <sup>th</sup> July 2015 to discuss membership of the Consultative Council. To be resubmitted to Minister Q2 2017 <b>PPP</b>	
	partners – at Government, local authority and non- governmental level, as			<ol> <li>Paper drafted for the Minister regarding chair of the Council, Chair formally accepted appointment 3 Nov 2015. PPP</li> </ol>	
	appropriate – on issues as they arise or are referred to them.			4. Invitations to members to issue. Q2 2017 PPP	
				5. First meeting of Consultative Council Q4 2018 PPP	
43	The Review Group recommends the Minister establish a	Implementation and Oversight Group (IOG)	IOG underway.     Six monthly reports published.	1. First meeting of IOG held on 15 May 2015. IOG	
	mechanism to ensure the implementation of actions arising from this			2. Second meeting of IOG held 16 October 2015. IOG	
	report which would report to the Minister on a six monthly basis on			3. First report of IOG presented to Minister on 24 November 2015. <b>IOG</b>	В
	such implementation. These reports should be published.			4. Second report of IOG presented to Minister May 2016.  IOG	
	be published.			5. First & Second Six monthly reports published. Q4 2016 IOG	
				6. Third report published Q1 2017. PPP	
				7. Publication Fourth report Q3 2017.	


Recommendation	commendation Party(ies) Measure of progress Timeline and milestones Responsible			Implementation Status	
			Publication Fifth report Q1 2018. PPP	<b>✓</b>	
			9. Publication Sixth report Q3 2018. <b>PPP</b>	X	
			10. Publication Seventh report Q1 2019 PPP	×	

## **Appendix A - Irish Prison Service Statistics**



# Monthly Average of Females in custody Years 2016 to 2018





# **Appendix B - Probation Service Statistics**

